
 

FMSIB Quarterly Project Report for (June 30,2013) 

   FMSIB PROJECT # 58 

Agency Name and Project Title 
 Argo Yard Truck Roadway 

Project Description 
This project provides safe truck access to the gate of Union Pacific’s ARGO Yard 
from a newly designed Duwamish Ave S/East Marginal Way intersection, 
eliminating a difficult weaving maneuver from southbound SR 99 to Diagonal 
Avenue. FMSIB Project #58 funds both PE and ROW for project Elements I and II 
and provides construction funding for project Element III. See also FMSIB Project 
#73 for additional construction funds for Element III. 

 

Contractor 
N/A at this time 

Recent Progress:   60% design completed.  Roadway easement area property title search completed.  Potential roadway 

property issues raised by City researched and resolved.  MOU Supplementary Agreement draft refinements coordinated with 

stakeholders. 

 
Schedule and Scope changes:   Initial project design has begun, but completion is dependent upon finalization of the 

roadway alignment between the project stakeholders yet.  The Design is anticipated to be completed by summer 2013.  The 
project is expected to be open in mid- 2014 for truck traffic as use of the proposed roadway will require the off-site WSDOT Trestle 
replacement and subsequent East Marginal Way Grade Separation Phase II street improvements to be completed. Total FMSIB 
funds were reduced from $994,645 to $600,000 as some construction funds were shifted to Argo Gate project #73. 
 
State funds will be utilized for:   Project may utilize state funds for PE, RW and CN.  

Environmental Impacts / Compliance  
 
Will complete SEPA checklist 
 

Federal fund Impacts:  None 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

  1Q, 2013 

RW Complete   3Q, 2013 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

  3Q, 2013 

Site Prep 
Demolitions (M1 & P1) 

  4Q, 2013 

Groundbreaking   4Q, 2013 

Open to Traffic   3Q, 2014 Opening tied to trestle 

 

 
Project Cost 
Summary: 
 

PE (incl. final design) 

 
Right-Of-Way 

TOTAL 

 
Dollars in  
millions 

 

$253,000M 

$347,000M  

 

 
Percent 
of total 

 

42% 

58% 

100% 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

 PE 12/12 $253,000 
 

 $   

 ROW 12/12 $347,000    
 

 $      

 Construction 10/13 $394645 
 

 $     

 PE 3/13  $253,000  $   253,000 

 ROW 3/13 
 

$347,000  $      

 Construction 3/13 
 

$0  $   

TOTAL   $994,645      $600,000  $  253,000 

Carry-over 09-11   $994,645  $600,000  $   

Total 11-13   $994,645  $600,000  $   

GRAND TOTAL   $994,645     $600,000      $  253,000 

     
 

Agency Contact 
Information: 

Dan Burke, Program Planner,  206-787-3376,  burke.d@portseattle.org 

Freight Mobility  
Strategic Investment Board 

mailto:burke.d@portseattle.org

